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2008-2009 Project Approximate Locations:  (North)
A) Union/Almaden Oak Sanitary Sewer 
B) Naglee Avenue Sanitary Sewer 
C) Fourth Major Interceptor
D) 60" Brick Interceptor 
E) Spreckles Sanitary Sewer
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2008-2009 Project Approximate Locations:  (South)
I) Alum Rock Avenue Sanitary Sewer 
J) Julian-Sunol Supplement Sewer
K) Willow Glen Sanitary Sewer
L) Edenvale Sanitary Sewer Supplement Phase V
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Introduction 
 
The Sanitary Sewer System of the City of San 
José consists of approximately 2,150 miles of 
sewer mains ranging in diameter from 6 to 90 
inches.  The system serves the City, as well as 
three other jurisdictions, and conveys sewage 
to the San José/Santa Clara Water Pollution 
Control Plant (WPCP).  The replacement 
value of the system is estimated at 
approximately $3.5 billion. 
 
The 2009-2013 Adopted Capital 
Improvement Program (CIP) provides 
funding of $146.5 million, of which $77.2 
million is allocated in 2008-2009.   
 
This program is part of the Environmental 
and Utility Services City Service Area (CSA) 
and supports the following outcome:  Reliable 
Utility Infrastructure.  
 
Program Priorities and Objectives 

 
The majority of funds in the Sanitary Sewer 
System Capital Program are used to construct 
sewer improvement projects.  Construction 
projects in the Adopted CIP fall into one of 
two categories: (a) enhance sewer capacity in 
substantially built-out areas and/or less-
developed areas to meet economic 
development; or (b) rehabilitate existing 
sewers, with higher priorities given to those 
with extensive, severe deterioration.  A project 
that will enhance capacity and rehabilitate 
existing sewers is considered a rehabilitation 
project for the purpose of this budget.  
Emphasis is placed on larger lines within each 
category. 

 
a. Capacity-enhancement projects are 

selected by utilizing a computerized 
sewer flow model (which utilizes the 
San José 2020 General Plan to project 

sewage flows in the system), City 
maintenance records, and flow 
monitoring to identify sewer capacity 
constraints.  Expenditures for 
capacity-enhancement projects total 
$74.5 million, or roughly, 60% of 
construction projects in this CIP. 

 
b. Rehabilitation projects are selected 

based on hydrogen sulfide studies 
(that analyze pipe corrosion), 
condition assessment studies, 
maintenance records and reports, and 
actual pipe failures, whether due to 
pipe corrosion or other physical 
deficiencies.  The actual condition of 
candidate projects is verified by 
internal videotape inspections, which 
are then evaluated to establish project 
priorities.  Expenditures for 
rehabilitation projects total $48.6 
million over the next five years, or 
roughly, 39% of construction projects 
in this CIP. 

 
Sources of Funding 
 
The primary funding sources for the 2009-
2013 Adopted Sanitary Sewer System CIP are 
the Sewer Service and Use Charge (SS&UC) 
Fee, Sanitary Sewer Connection Fees, and 
“Joint Participation” contributions from the 
City of Santa Clara, the County Sanitation 
Districts 2-3, and the West Valley Sanitation 
District for the share of their use of San José 
sewer lines.  Among these revenues, the 
SS&UC fees continue to be the primary 
funding source for the program.  For 2008-
2009, the transfer of $15.97 million represents 
a $1.5 million increase from the annual 
transfer amount programmed in the 2008-
2012  Adopted  CIP.   In  the out-years of this 
Adopted CIP, this transfer remains at the 
$14.5 million level.  
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Sources of Funding  (Cont’d.) 
 
The Sanitary Sewer System Capital Program 
will continue to sufficiently meet the capacity 
and rehabilitation needs of the sanitary 
system.  The overall funding level in this CIP 
does, however, assume a 15% annual rate 
increase to SS&UC fees for the next two years 
as noticed to the public in May 2007, in order 
to continue to fund the rehabilitation projects 
in this CIP and meet other critical needs 
supported by this fund.  Further discussions 
concerning changes to this fee are provided in 
the 2008-2009 Adopted Operating Budget.   
 
The Sanitary Sewer Connection Fee is charged 
for connecting to the City’s sewer system.  
The fees collected may only be used for the 
construction and reconstruction, including 
land acquisition, of the San José sanitary sewer 
system.  The fee is based on the number of 
single and multi-family residential units built 
and the acres developed on commercial and 
industrial properties.  As these activities are 
projected to decrease throughout the 2009-
2013 Adopted CIP, primarily due to the local 
housing slowdown, a corresponding overall 
decrease to Sanitary Sewer Connection Fee 
revenues are assumed.  These revenues total 
$5.6 million in the 2009-2013 Adopted CIP, 
which represents an 11.2% decrease from the 
2008-2012 Adopted CIP estimate of $6.3 
million. 
 
“Joint Participation” contributions are based 
on the eligible project expenditures within the 
five-year CIP and the percentage of reserved 
capacity of the joint sewer of the participating 
agency.  These contributions total $1.9 million 
in the 2009-2013 Adopted CIP, which 
represents a 26.9% decrease from the 2008-
2012 Adopted CIP estimate of $2.6 million.  
This change reflects a decrease in eligible 

project expenditures included in the 2009-
2013 Adopted CIP.  
 
Program Highlights 
 
Interceptor System Construction and 
Rehabilitation 
 
In general, an interceptor can be defined as a 
large pipe built by the City to serve as arterial 
collectors.  In addition, interceptors are 
expected to carry flows from the collector 
sewers in the drainage basin to the point of 
treatment or disposal of the wastewater.  
These sewers normally follow valleys or 
natural streambeds of the drainage area.  
Three interceptor sewers, with an additional 
interceptor currently under construction, 
define the North San José Interceptor System.  
The interceptor system is generally located on 
Fourth Street and Zanker Road in North San 
José.  The system collects sewage from all the 
area-wide and local sewer systems of the City 
and conveys it to the Water Pollution Control 
Plant.  The total number of interceptors 
within the City depends on the demand of the 
sewer system according to the City’s General 
Plan. 
 
Based on the selection criteria, the most 
prominent projects in the 2009-2013 Adopted 
CIP continue to be those related to the 
construction and/or rehabilitation of the 
North San José Interceptor System.  The 
North San José Interceptor System is a 
collection of very large sanitary sewer pipes 
with diameters ranging from 54-inches to 90- 
inches.  The North San José Interceptor 
System Master Plan was drafted in 1986, and 
an update of the plan was completed in 2002.  
The update was necessary due to significant 
changes in the system’s hydraulics and in the 
condition of the sewer infrastructure (pipeline  
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Program Highlights  (Cont’d.) 
 
Interceptor System Construction and 
Rehabilitation  (Cont’d.) 
 
and junction structures) since the initial study 
in 1986. 
 
The recent study, entitled San José North 
Interceptor Facility Plan Report, assessed the 
hydraulic conditions of the large sewers, 
determined the level of corrosion in the 
pipelines, and validated capacity of the system.  
The final recommendations for programmed 
rehabilitation and construction of new sewer 
interceptors have been incorporated into the 
2009-2013 Adopted CIP and will be referred 
to in the preparation of subsequent CIP 
programs.  It is anticipated that the 
completion of the Fourth Major Interceptor 
and complete rehabilitation of the additional 
interceptors will extend beyond the 2009-2013 
Adopted CIP program.  Capital 
improvements to the interceptor system 
consist of large inter-related projects that 
must be staged in a specified sequence for 
logical construction of the system.  The delay 
of one project will likely delay successive 
projects.  However, construction of these 
projects must be staged so that the discharge 
flow cap placed on the WPCP will not be 
exceeded.  To meet this requirement, the City 
also implemented the South Bay Water 
Recycling Program (SBWR) and the 
Inflow/Infiltration (I&I) Reduction Program 
as priority commitments for the City.  The 
I&I Reduction Program is discussed in detail 
below under the heading “Other Highlights”.  
 
Presently, the City has three major sewer 
interceptors that originate at the intersection 
of Seventh and Empire Streets and continue 
northward to the WPCP, mostly along the full 
length of Zanker Road.  A new Fourth Major 

Interceptor is also presently under 
construction.  The three older interceptors are 
referred to by the following descriptive 
names: 
 

• The 60-inch Brick Interceptor, which 
is approximately 100 years old. 

• The 60-inch Reinforced Concrete Pipe 
(RCP) Interceptor, which was installed 
in the 1960s. 

• The 84-inch RCP Interceptor, 
installed in the 1970s. 

 
The status of the interceptor improvements is 
as follows: 
 
60-Inch Brick Interceptor 
 
Completed Phases: 
 

• Phase II was replaced between 
Highway 237 and Tasman Drive. 

• Phase III, between Tasman and 
Daggett Drives was rehabilitated. 

• Phase IV, from Daggett Drive to 
Trimble Road, was replaced in 
conjunction with Phase IV of the 
Fourth Interceptor. 

• Phase V, from Trimble Road to Old 
Bayshore Highway, was completed in 
2003 in conjunction with the 
construction of Phase V of the Fourth 
Interceptor project.  

• Phase IB, between the WPCP and 
Highway 237, was completed in 
March 2007. 

 
Phases to be Completed: 
 

• Phase VI, from Old Bayshore 
Highway to Commercial Street 
remains in service and needs to be 
abandoned   and   replaced   with   the 
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Program Highlights  (Cont’d.) 
 
60-Inch Brick Interceptor  (Cont’d.) 
 
Phases to be Completed  (Cont’d.): 
 

60-Inch Brick Interceptor, Phase VIA 
project, currently scheduled for award 
in 2008-2009. 

 
60-Inch RCP Interceptor 
 
Completed Phases: 
 

• Phase I was replaced between the 
WPCP and Highway 237. 

• Phase II, between Highway 237 and 
Tasman Drive, was replaced with an 
84-inch diameter pipe when under 
construction with Phase IB of the 60-
Inch Brick Interceptor. 

• Phase III, between Tasman and 
Daggett Drives, was replaced in 
conjunction with Phase III of the 
Fourth Interceptor. 

• Phase IV, from Daggett Drive to 
Trimble Road was recently 
rehabilitated. 

• Phase V, from Trimble Road to Old 
Bayshore Highway, was completed in 
September 2003. 

• Phases VI and VII of the 60-inch RCP 
Interceptor were already rehabilitated 
between Old Bayshore Highway and 
Hedding Street. 

 

84-Inch RCP Interceptor 
 
Phases I and II (north of Daggett Drive) do 
not require rehabilitation or replacement at 
this time. 
 
Completed Phases: 
 

• Phases III and IV, between Tasman 
and Trimble Road, were rehabilitated 
in conjunction with the 60-Inch Brick 
Interceptor Phase III and 60-Inch 
RCP Interceptor Phase IV projects. 

• Phase V, from Trimble Road to Old 
Bayshore Highway, awarded in 
November 2003 in conjunction with 
the 60-Inch Brick Interceptor Phase V  
project, was in beneficial use in March 
2005. 
 

Phases to be Completed: 
 

• Phase VI, on Fourth Street between 
Old Bayshore Highway and 
Commercial was awarded in June 2005 
with completion in September 2007. 

 
Fourth Major Interceptor   
 
Completed Phases:  
 

• Phases I, II, III and IV were 
constructed between the WPCP and 
Trimble Road. 

• A soil bed filter for odor mitigation 
has been constructed near Daggett 
Drive. 

• Phase V, between Trimble Road and 
Old Bayshore Highway, was 
completed in September 2003. 
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Program Highlights  (Cont’d.) 
 
Fourth Major Interceptor  (Cont’d.) 
 
Phases to be Completed: 
 

• Phase IIB will rehabilitate 
approximately 2,500 linear feet of 84-
inch diameter reinforced concrete pipe 
along Zanker Road between Structure 
A and Holger Way. 

• Completion of Phase VI of the 
project, located on Fourth Street 
between Old Bayshore Highway and 
Commercial Street, is subject to 
additional funding being allocated in 
the future in order to fund the project.  
Subsequent CIP revisions will further 
refine the scope and budget for the 
project.   

 
With regard to the Fourth Major Interceptor, 
the first five phases of this new interceptor 
have been constructed.  When completed, the 
Fourth Major Interceptor would also allow 
one of the three older interceptors to be 
removed from service during dry weather 
periods for the purpose of routine 
maintenance or rehabilitation.  Such flexibility 
is important, but currently not available in all 
reaches of the system. 
 
Other Highlights  
 
The existing San José Sanitary Sewer Master 
Plan, which evaluates sanitary sewers 
throughout San José, is more than 10 years 
old.  In fall 2002, the City initiated a new 
Sanitary Sewer Master Plan.  The new San 
José Sanitary Sewer Master Plan for the north, 
south, and central areas was completed in 
June 2004.  The Sanitary Sewer Master Plan 
for the East and West areas is anticipated to 

be completed in late 2009.   Once the Master 
Plan is completed, it will help identify sewer 
capacity deficiencies in the existing system, 
and projected additional capacities required to 
meet future demands.   
 
In addition to interceptor improvements, 
funding toward other projects is included in 
this document.  These projects include 
Sanitary Sewer System Flow Monitoring and 
Master Planning Program, Inflow and 
Infiltration (I&I) Reduction Program, and 
Miscellaneous Rehabilitation Projects to fund 
a variety of neighborhood sewer improvement 
projects.   
 
The Flow Monitoring and Master Planning 
Program proposes to supplement the number 
of sites where the City may monitor sewer 
system flow rates.  This information will be 
useful in daily operations and maintenance 
activities, the master planning of the sanitary 
sewer system, and sewage diversion 
operations.  In diversion operations, City staff 
or contractors divert sewage flows from one 
line to another so that a sewer may be 
replaced or rehabilitated.  Data from the flow 
monitoring program aids in confirming that 
the adjacent system is capable of conveying 
the additional flow without creating a sanitary 
sewer overflow. 
 
The I&I Reduction Program is a key element 
of the Environmental and Utility Services 
CSA Business Plan.  This program is intended 
to rehabilitate portions of the sewer system 
where groundwater and other sources of 
water (besides sewage) enter the sewers.  It is 
known that certain areas of the City are prone 
to I&I.  The goal of the I&I Reduction 
Program is to decrease the flow to the WPCP 
and help continue to meet the discharge flow 
cap.  The program operates in conjunction 
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Program Highlights  (Cont’d.) 
 
Other Highlights  (Cont’d.) 
 
with the Flow Monitoring Program to identify 
areas of the system that have substantial I&I, 
construct improvements to reduce I&I, then 
measure the reduction in flow following those 
improvements.  Funding to the I&I 
Reduction Program of $10.0 million is 
allocated over the next five years, representing 
an increase of $4.0 million from the 2008-
2012 Adopted CIP allocation of $6.0 million. 
 
In recognition of the City Council’s attention 
to neighborhood services, the Adopted 
Sanitary Sewer CIP also directs additional 
expenditures over the next five years toward 
the improvement of local neighborhood 
sewer systems. Generally, older 
neighborhoods benefit from this program 
because of the age and structural deterioration 
of their local sewers.  The sewers may also 
warrant upsizing or downsizing to reflect 
changes in the drainage basin, sewage flows, 
and patterns over time.  In this five-year CIP, 
the neighborhood sewer program includes 
projects to rehabilitate and/or replace sewers 
in the Rose Garden, Almaden, Parkmoor-
Meridian, Julian-Sunol, Union/Almaden Oak, 
and Willow Glen neighborhoods. 
 
Funding totaling $17.1 million is programmed 
in 2010-2011 through 2012-2013 for capacity 
improvement projects on Blossom Hill Road, 
Capitol Avenue, Coleman Road, Cropley 
Avenue, Foxworthy Avenue, Jacob Avenue, 
and Morrill Avenue/Sierra Road.  These 
projects will provide additional sanitary sewer 
capacity to support future economic 
development in the area.  
 
In the 2009-2013 Adopted CIP, 
approximately $28.7 million is allocated for 

the Edenvale Sanitary Sewer Supplement 
Phase VA & VB projects.  This project will 
provide increased sewer capacity for the 
southern portions of San José, including the 
Edenvale Redevelopment Area, North Coyote 
Valley, and existing South San José 
neighborhoods.  Construction of this phase of 
the Edenvale project also improves capacity in 
the Monterey-Riverside sewer collection 
system. 
 
Major Changes from the 2008-2012 
Adopted CIP 
 
Major changes from the 2008-2012 Adopted 
CIP include the following: 
 
• New funding in the amount of $500,000 

for Blossom Hill Road Supplement as a 
capacity improvement project in 2010-
2011. 

 
• New funding in the amount of $2.5 

million for Foxworthy Avenue Sanitary 
Sewer Improvement.  

 
• New funding in the amount of $2.8 

million for Jacob Avenue Sanitary Sewer 
Improvement as a capacity improvement 
project in 2012-2013. 

 
• New funding in the amount of $3.5 

million for the 30” Old Bayshore 
Rehabilitation project for sanitary sewer 
rehabilitation beginning 2010-2011. 

 
• New funding in the amount of $3.4 

million for Fourth Major Interceptor, 
Phase IIB beginning in fiscal year 2009-
2010. 

 
• New funding in the amount of $2.0 

million    for     the     Parkmoor-Meridian  
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Major Changes from the 2008-2012 
Adopted CIP  (Cont’d.) 
 

Sanitary Sewer Rehabilitation project in 
2012-2013. 

 
• Additional funding of $2.0 million for 

Inflow and Infiltration Reduction to 
reduce infiltration of groundwater into the 
sanitary sewer collection system. 

 
• New funding of $3.1 million to fund the 

Naglee Avenue Sanitary Sewer 
Replacement project starting in 2008-
2009. 

 
• New funding of $500,000 for the 

Rehabilitation of Sanitary Sewer Pump 
Stations in 2008-2009. 

 
• New funding of $2.9 million for the 

Spreckles Sanitary Sewer Force Main 
Supplement starting in 2008-2009. 

 
• New funding of $2.9 million for the 

University Avenue Sanitary Sewer 
Replacement project starting in 2008-
2009. 

 
• Additional funding of $406,000 for Public 

Art to fund the construction and 
administration of public art in the Sanitary 
Sewer System Capital Program. 

 
• Additional funding of $80,000 in 2008-

2009 for Geographic Information Systems 
to provide funding for staff and 
consultant support for the computerized 
Geographic Information System (GIS) 
needed in the Sanitary Program. 

 

• New funding in the amount of $915,000 
for Infrastructure – Sanitary Sewer 
Condition Assessment to identify 
locations in need of rehabilitation and 
capacity improvements. 

 
• New funding in the amount of $2.1 

million for Public Work Capital 
Management Costs.  

 
Operating Budget Impact 
 
All the projects in the Adopted Sanitary Sewer 
CIP rehabilitate or replace existing sewers in 
order to avoid possible future maintenance 
costs and therefore do not incur additional 
long-term operating and maintenance costs.  
 
Council-Approved Revisions to the 
Proposed Capital Improvement Program 
 
During the June budget hearings, the City 
Council approved the rebudgeting of $24.7 
million for 13 projects:  Edenvale Sanitary 
Sewer Supplement, Phases VA and VB ($17.1 
million), Inflow and Infiltration Reduction 
($2.0 million), Miscellaneous Rehabilitation 
Projects ($2.0 million), Union/Almaden Oak 
Sanitary Sewer Rehabilitation ($1.3 million), 
Willow Glen Sanitary Sewer Rehabilitation 
($936,000), Miscellaneous Projects ($700,000), 
84” RCP Interceptor, Phases VB & VIB 
($300,000), Hydrogen Peroxide Injection 
Station ($110,000), Flow Monitoring Program 
(Master Planning, $100,000), Public Art 
($71,000), Willow-Union Trunk Sewer 
($70,000), Alum Rock Avenue Sanitary Sewer 
Rehabilitation ($50,000) and Geographic 
Information System (GIS, $29,000).   
 
  



Sanitary Sewer System. Capital Program.

2009-2013 Adopted Capital Im.provem.ent Program.
Source of Funds

Estimated 5-Year
2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 Total

SOURCE OF FUNDS

Redevelopment Capital Projects Fund

Revenue from Other Agencies:
Redevelopment Agency

- Gateway East Sanitary Sewer 10,670
Improvements

- Gateway East Sanitary Sewer 250,000 350,000 350,000
Improvements Phase II

Total Redevelopment Capital 260,670 350,000 350,000 *
Projects Fund

Sanitary Sewer Connection Fee Fund
< Beginning Fund Balance 19,866,271 16,825,673 1,237,673 736,673 970,673 711,673 16,825,673 *
Vl Revenue 'from Other Agencies:w

Sanitary Sewer Joint Participation

- CSD 2-3/City Joint Projects 640,000 160,000 160,000 160,000 160,000 160,000 800,000
- WVSD/City Joint Projects 1,499,806 26,000 644,000 259,000 100,000 100,000 1,129,000
Taxes, Fees & Charges:
Sanitary Sewer Connection Fees 700,000 907,000 972,000 1,167,000 1,257,000 1,296,000 5,599,000
Interest Income
- Interest from Connection Fees 300,000 318,000 340,000 408,000 440,000 454,000 1,960,000

Reserve for Encumbrances 3,105,596

Total Sanitary Sewer Connection 26,111,673 18,236,673 3,353,673 2,730,673 2,927,673 2,721,673 26,313,673 *
Fee Fund



Sanitary Sewer Systetn Capital Progratn

2009-2013 Adopted Capital Improvement Progratn
Source of Funds

Estimated 5-Year
2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 Total

SOURCE OF FUNDS (CONT'D.)

Sewer Service and Use Charge
Capital Improvement Fund

Beginning Fund Balance 39,614,119 41,633,163 7,872,163 538,163 549,163 439,163 41,633,163 *
Contributions, Loans and
Transfers from:
Special Funds

- Transfer from Sewer Service and 14,475,000 15,970,000 14,475,000 14,475,000 14,475,000 14,475,000 73,870,000
Use Charge Fund

Interest Income 1,200,000 1,000,000 890,000 825,000 820,000 810,000 4,345,000

Reserve for Encumbrances 5,588,044

< Total Sewer Service and Use 60,877,163 58,603,163 23,237,163 15,838,163 15,844,163 15,724,163 119,848,163 *
Charge Capital Improvement

Vl Fund
~

TOTAL SOURCE OF FUNDS 87,249,506 77,189,836 26,590,836 18,568,836 18,771,836 18,445,836 146,511,836 *

* The 2009-2010 through 2012-2013 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same
funds.



Sanitary Sewer System. Capital Program.

2009-2013 Adopted Capital Im.provetnent Program.

Use of Funds

Estimated 5-Year
2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 Total

USE OF FUNDS

Construction Projects

1. Public Art 402,000 198,000 126,000 130,000 129,000 985,000

Capacity Improvement Projects

Blossom Hill Road Supplement 500,000 500,000
Capitol Avenue Sanitary Sewer 420,000 1,255,000 1,675,000
Improvement
Coleman Road Sanitary Sewer 657,000 1,972,000 2,629,000
Improvement
Cropley Avenue Sanitary Sewer 1,100,000 3,429,000 4,529,000
Improvement

< Foxworthy Avenue Sanitary 200,000 2,319,000 2,519,000

Vl
Sewer Improvement

Vl Jacob Avenue Sanitary Sewer 2,825,000 2,825,000
Improvement
Monterey-Riverside Supplement 146,000
Morrill Avenue/Sierra Road 505,000 1,895,000 2,400,000
Sanitary Sewer Improvement
2. 30" Old Bayshore 3,895,000 959,000 4,854,000

Supplement
3. 60" Brick Interceptor, Phase 248,000 1,684,000 15,223,000 75,000 16,982,000

VIA& VIB
4. Edenvale Sanitary Sewer 949,000 27,703,000 990,000 10,000 28,703,000

Supplement, Phases VA
and VB

5. Miscellaneous Projects 4,533,000 2,900,000 1,000,000 1,000,000 1,000,000 1,000,000 6,900,000

Total Capacity Improvement 5,876,000 36,182,000 18,172,000 3,847,000 8,916,000 7,399,000 74,516,000
Projects

Rehabilitation Projects

30" Old Bayshore Rehabilitation 450,000 3,000,000 3,450,000



Sanitary Sewer System. Capital Program.

2009-2013 Adopted Capital Im.provement Program

Use of Funds

Estimated 5-Year
2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 Total

USE OF FUNDS (CONT'D.)

Construction Projects

Rehabilitation Projects

84" RCP Interceptor, Phases VB 794,000 529,000 529,000
&VIB
Almaden Road Supplement 122,000 1,909,000 2,031,000
Sewer Rehabilitation (North)
Almaden Road Supplement 166,000 2,167,000 2,333,000
Sewer Rehabilitation (South)
Alum Rock Avenue Sanitary 770,000 160,000 160,000
Sewer Rehabilitation
Cheney Drive Sanitary Sewer 420,000

-< Rehabilitation

Vl Fourth Major Interceptor, Phase 400,000 3,000,000 3,400,000
0\ liB

Gateway East Sanitary Sewer 10,670
Improvements
Hobson-Walnut Area 337,000
Interceptor Cleaning 10,000
Julian-Sunol Supplemental 1,207,000 314,000 314,000
Sewer Rehabilitation
Parkmoor-Meridian Sanitary 2,000,000 2,000,000
Sewer Rehabilitation
Willow-Union Trunk Sewer 294,000 70,000 70,000
6. Gateway East Sanitary 250,000 350,000 350,000

Sewer Improvements Phase
II

7. Hydrogen Peroxide Injection 176,000 110,000 110,000
Station

8. Inflow and Infiltration 4,439,000 6,000,000 1,000,000 1,000,000 1,000,000 1,000,000 10,000,000
Reduction

9. Miscellaneous Rehabilitation 7,998,000 5,500,000 1,000,000 1,000,000 1,000,000 3,200,000 11,700,000
Projects



Sanitary Sewer System. Capital Program.

2009-2013 Adopted Capital Itnprovem.ent Program.

Use of Funds

Estimated 5-Year
2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 Total

USE OF FUNDS (CONT'D.)

Construction Projects

Rehabilitation Projects

10. Naglee Avenue Sanitary 2,518,000 631,000 3,149,000
Sewer Replacement

11. Rehabilitation of Sanitary 500,000 500,000
Sewer Pump Stations

12. Spreckles Sanitary Sewer 2,849,000 60,000 2,909,000
Force Main Supplement

13. Union/Almaden Oak 87,000 1,492,000 1,492,000
Sanitary Sewer
Rehabilitation

-< 14. University Avenue Sanitary 2,926,000 10,000 2,936,000

Vl Sewer Replacement
--.l 15. Willow Glen Sanitary Sewer 112,000 1,205,000 1,205,000

Rehabilitation

Total Rehabilitation Projects 16,904,670 24,523,000 3,389,000 9,526,000 5,000,000 6,200,000 48,638,000

Total Construction Projects 22,780,670 61,107,000 21,759,000 13,499,000 14,046,000 13,728,000 124,139,000

Non-Construction

General Non-Construction

CIP Action Team 3,000
CIP Database Enhancement 6,000
16. Fee Administration 106,000 111,000 117,000 120,000 123,000 125,000 596,000

17. Flow Monitoring Program 3,410,000 3,312,000 1,000,000 1,000,000 1,000,000 1,000,000 7,312,000
(Master Planning)

18. Geographic Information 24,000 149,000 40,000 40,000 40,000 40,000 309,000
System (GIS)

19. Infrastructure - Sanitary 915,000 915,000
Sewer Condition
Assessment



Sanitary Sewer Systetn Capital Program

2009-2013 Adopted Capital Itnprovement Progratn

Use of Funds

Estimated 5-Year
2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 Total

USE OF FUNDS (CONT'O.)

Non-Construction

General Non-Construction

20. Payments to West Valley 10,000 10,000 10,000 10,000 10,000 10,000 50,000
Sanitation District

21. Permit Review and 75,000 75,000 75,000 75,000 75,000 75,000 375,000
Inspection for Outside
Agencies

22. Preliminary Engineering 531,000 700,000 610,000 600,000 615,000 600,000 3,125,000
23. Program Management 415,000 400,000 400,000 400,000 400,000 400,000 2,000,000
24. Public Works Capital 1,169,000 1,012,000 1,012,000 1,012,000 1,012,000 1,012,000 5,060,000

< Management Costs
25. Public Works Engineering 38,000 40,000 40,000 40,000 40,000 40,000 200,000

V\ Services Equipment
00

(Materials Lab)

Total General Non-Construction 5,787,000 6,724,000 3,304,000 3,297,000 3,315,000 3,302,000 19,942,000

Contributions, Loans and Transfers to Special Funds

Transfer to the City Hall Debt 223,000 249,000 253,000 253,000 260,000 208,000 1,223,000
Service Fund
Total Contributions, Loans and 223,000 249,000 253,000 253,000 260,000 208,000 1,223,000
Transfers to Special Funds

Total Non-Construction 6,010,000 6,973,000 3,557,000 3,550,000 3,575,000 3,510,000 21,165,000
Ending Fund Balance 58,458,836 9,109,836 1,274,836 1,519,836 1,150,836 1,207,836 1,207,836*

TOTAL USE OF FUNDS 87,249,506 77,189,836 26,590,836 18,568,836 18,771,836 18,445,836 146,511,836*

* The 2008-2009 through 2011-2012 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



Sanitary Sewer System. Capital Program.

2009-2013 Adopted Capital Im.provem.ent Program.
2008·2009 Use of Funds by Funding Source

(450) (540) (545) Total

Redevelopment Capital Sanitary Sewer Sewer Service and Use
Projects Fund Connection Fee Fund Charge Capital

Inlprovement Fund

TOTAL RESOURCES 350,000 18,236,673 58,603,163 77,189,836

Cons'truction Projects

1. Public Art 402,000 402,000

Capacity Improvement Projects
2. 30" Old Bayshore Supplement 401,000 3,494,000 3,895,000

3. 60" Brick Interceptor, Phase VIA & VIB 1,684,000 1,684,000
4. Edenvale Sanitary Sewer Supplement, 8,000,000 19,703,000 27,703,000

-< Phases VA and VB
5. Miscellaneous Projects 500,000 2,400,000 2,900,000

Vl
\0

Total Capacity Improvement Projects 8,901,000 27,281,000 36,182,000
Rehabilitation Projects

84" Rep Interceptor, Phases VB &VIB 529,000 529,000

Alum Rock Avenue Sanitary Sewer 160,000 160,000
Rehabilitation
Julian-Sunol Supplemental Sewer 314,000 314,000
Rehabilitation
Willow-Union Trunk Sewer 70,000 70,000

6. Gateway East Sanitary Sewer 350,000 350,000
Improvements Phase II

7. Hydrogen Peroxide Injection Station 110,000 110,000

8. Inflow and Infiltration Reduction 2,000,000 4,000,000 6,000,000

9. Miscellaneous Rehabilitation Projects 2,200,000 3,300,000 5,500,000

10. Naglee Avenue Sanitary Sewer 2,518,000 2,518,000
Replacement

11. Rehabilitation of Sanitary Sewer Pump 500,000 500,000
Stations



Sanitary Sewer Systefil Capital Prografil

2009-2013 Adopted Capital Ifilprovefilent Prografil
2008·2009 Use of Funds by Funding Source

(450) (540) (545) Total

Redevelopment Capital Sanitary Sewer Sewer Service and Use
Projects Fund Connection Fee Fund Charge Capital

Improvement Fund

Construction Projects

Rehabilitation Projects
12. Spreckles Sanitary Sewer Force Main 2,849,000 2,849,000

Supplement
13. Union/Almaden Oak Sanitary Sewer 1,492,000 1,492,000

Rehabilitation
14. University Avenue Sanitary Sewer 2,926,000 2,926,000

Replacement
15. Willow Glen Sanitary Sewer 26,000 1,179,000 1,205,000

< Rehabilitation

0\
Total Rehabilitation Projects 350,000 4,386,000 19,787,000 24,523,000

0 Total Construction Projects 350,000 13,287,000 47,470,000 61,107,000
Non-Construction

16. Fee Administration 111,000 111,000
17. Flow Monitoring Program (Master 2,262,000 1,050,000 3,312,000

Planning)
18. Geographic Information System (GIS) 149,000 149,000
19. Infrastructure - Sanitary Sewer 915,000 915,000

Condition Assessment
20. Payments to West Valley Sanitation 10,000 10,000

District
21. Permit Review and Inspection for 75,000 75,000

Outside Agencies
22. Preliminary Engineering 700,000 700,000
23. Program Management 400,000 400,000
24. Public Works Capital Management 143,000 869,000 1,012,000

Costs



Sanitary Sewer Systetn Capital Progratn

2009-2013 Adopted Capital Itnprovetnent Progratn
2008·2009 Use of Funds by Funding Source

(450) (540) (545) Total

Redevelopment Capital Sanitary Sewer Sewer Service and Use
Projects Fund Connection Fee Fund Charge Capital

Improvement Fund

Non-Construction

25. Public Works Engineering Services 40,000 40,000
Equipment (Materials Lab)

3,626,000 3,098,000 6,724,000
Contributions, Loans and Transfers to

Transfer to the City Hall Debt Service 86,000 163,000 249,000
Fund

<: Total Contributions, Loans and Transfers 86,000 163,000 249,000
Total Non-Construction 3,712,000 3,261,000 6,973,000

0\
I---A

Ending Fund Balance 1,237,673 7,872,163 9,109,836

TOTAL USE OF FUNDS 350,000 18,236,673 58,603,163 77,189,836



Sanitary Sewer Systetn Capital Progratn

2009-2013 Adopted Capital Itnprovetnent Progratn
Detail of Capital Projects

1. Public Art

CSA:

CSA Outcome:

Department:

Council District:

Location:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

City-wide

City-wide

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

Cost Elements

This allocation funds the construction and administration of public art in the Sanitary Sewer Capital
Program. In compliance with the Council adoption of the revised Public Art Master Plan on March
13, 2007, one percent of all construction project funding is required to be allocated to public art,
excluding funding for seismic and ADA retrofits, maintenance and operations, non-construction
projects (such as studies), or affordable housing. Projects where public art allocations were
previously programmed or appropriated are not subject to the revisions of the Public Art Master Plan.
Expenditures in this allocation will be subject to the legal revenue restrictions for the use of this
funding on public art.

This allocation is required to comply with the revisions to the Public Art Master Plan adopted by the
City Council on March 13,2007.

EXPENDITURE SCHEDULE (000'5)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Public Art

TOTAL

71

71

402

402

198

198

126

126

130

130

129

129

985

985

FUNDING SOURCE SCHEDULE (000'5)

Sewer Service And Use
Charge Capital
Improvement Fund

TOTAL

71

71

402

402

198

198

126

126

130

130

129

129

985

985

None

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Major Changes in Project Cost:
N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

5957

v -63

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Sanitary Sewer Systetn Capital Progratn

2009-2013 Adopted Capital Itnprovetnent Progratn
Detail of Capital Projects

2. 3D" Old Bayshore Supplement

CSA:

CSA Outcome:

Department:

Council District:

Location:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

4

Old Bayshore Highway between Conlnlercial
Street and Zanker Road

Initial Start Date: 3rd Qtr. 2008

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2010

Revised Completion Date:

Description:

Justification:

This project funds the construction of 5,540 linear feet of 30-inch diameter relief sewer parallel to an
existing 30-inch pipe on Old Bayshore Highway between Commercial Street and Zanker Road.

This project is required due to structural deterioration of existing sewers.

EXPENDITURE SCHEDULE (000'5)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012·13 5-Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Design 651 651 651
Bid & Award 10 10 10
Construction 3,234 953 4,187 4,187
Post Construction 6 6 6

TOTAL 3,895 959 4,854 4,854

FUNDING SOURCE SCHEDULE (000'5)

Sanitary Sewer 401 506 907 907
Connection Fee Fund
Sewer Service And Use 3,494 453 3,947 3,947
Charge Capital
Improvement Fund

TOTAL 3,895 959 4,854 4,854

ANNUAL OPERATING BUDGET IMPACT (000'5)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2008-2009

$4,854,000

6519

v - 64

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Sanitary Sewer Systetn Capital Progratn

2009-2013 Adopted Capital Itnprovetnent Progratn
Detail of Capital Projects

3. 60" Brick Interceptor, Phase VIA & VIB

CSA:

CSA Outcome:

Department:

Council District:

Location:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

3 4,
From Structure G at 5th and Commercial Streets
to Structure E at Zanker Road and Old Bayshore
Highway

Initial Start Date: 1st Qtr. 2003

Revised Start Date: 3rd Qtr. 2007

Initial Completion Date: 4th Qtr. 2005

Revised Completion Date: 2nd Qtr. 2011

Description:

Justification:

This project replaces approximately 5,000 linear feet of existing 60-inch brick sanitary sewer with a
72-inch lined reinforced concrete pipe.

Based on the North San Jose Interceptor Study, this portion of pipe was recommended for
rehabilitation. However, due to the limited availability for the Fourth Major Interceptor, it is prudent
that the existing pipe be upsized.

EXPENDITURE SCHEDULE (000'5)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 5 60 42 47
Property & Land 151 151 151
Design 1,055 2,191 55 1,684 1,684 2,794
Bid &Award 10 8 8 18
Construction 32,921 15,215 55 15,270 48,191
Post Construction 9 20 20 29

TOTAL 34,000 2,402 248 1,684 15,223 75 16,982 51,230

FUNDING SOURCE SCHEDULE (000'5)

Sanitary Sewer 186 186
Connection Fee Fund
Sewer Service And Use 33,814 2,402 248 1,684 15,223 75 16,982 51,044
Charge Capital
Improvement Fund

TOTAL 34,000 2,402 248 1,684 15,223 75 16,982 51,230

ANNUAL OPERATING BUDGET IMPACT (000'5)

None

Major Changes in Project Cost:

1994-1998 CIP - increased $10 ITlillion to address scope changes and construction costs.
1996-2000 CIP - increased $2.5 million to address scope changes and construction costs.
1999-2003 CIP - increased $5.3 nlillion to address scope changes and construction costs.
2000-2004 CIP - increased $6.5 million to address scope changes and construction costs.
2006-2010 CIP - increased $927,000 to address scope changes and construction costs.
2008-2012 CIP - increased $17.8 ITlillion for new phase costs.
2009-2013 CIP - decreased $2.2 ITlillion to address scope changes and construction costs.

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

1994-1995

$10,442,000

4969

v - 65

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Sanitary Sewer SystelIl Capital ProgralIl

2009-2013 Adopted Capital IlIlprovelIlent ProgralIl
Detail of Capital Projects

4. Edenvale Sanitary Sewer Supplement, Phases VA and VB

CSA:

CSA Outcome:

Department:

Council District:

Location:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

2

Various Streets from Monterey Highway at
Blossom Hill Road to Santa Teresa Boulevard at
Bayliss Drive

Initial Start Date: 2nd Qtr. 2001

Revised Start Date:

Initial Completion Date: 3rd Qtr. 2008

Revised Completion Date: 1st Qtr. 2010

Description:

Justification:

This project funds the construction of approxinlately 5,900 linear feet of 48-inch and 16,400 linear
feet of 54-inch diameter concrete pipes. This project is located on Santa Teresa Boulevard between
Bayliss Drive and Bernal Road, and on portions of Bernal Road, Via Del Oro, Great Oaks Boulevard,
Las Colinas Lane, and Monterey Highway from Route 85 to Blossom Hill Road.

This project is required in order to provide capacity for the ultimate development of the service area.

EXPENDITURE SCHEDULE (000'5)

Cost Elements
Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 60 60
Design 1,617 6,386 6,386 8,003
Bid &Award 1 30 30 31
Construction 21,140 939 21,287 990 22,277 23,216
Post Construction 9 10 10 10 20

TOTAL 1,678 21,149 949 27,703 990 10 28,703 31,330

FUNDING SOURCE SCHEDULE (000'5)

Sanitary Sewer 1,397 8,590 590 8,000 8,000 9,987
Connection Fee Fund
Sewer Service And Use 281 12,559 359 19,703 990 10 20,703 21,343
Charge Capital
Improvement Fund

TOTAL 1,678 21,149 949 27,703 990 10 28,703 31,330

ANNUAL OPERATING BUDGET IMPACT (000'5)

None

Major Changes in Project Cost:

2003-2007 CIP - increase of $4.6 rnillion to address increased construction costs.
2006-2010 CI P - increase of $8.0 rnillion to reflect scope changes and the addition of funding for Phase VA.
2007-2011 CIP - increase of $2.6 million to address increased construction costs.
2008-2012 CIP - increase of $2.4 million to address increased construction costs.
2009-2013 CIP - decreased $1.8 million to address scope changes.

Notes:

The Initial/Revised Start Dates and Initial/Revised End Dates are for Phase VB of the project.

FY Initiated:

Initial Project Budget:

Appn. #:

2000-2001

$15,570,000

4037

v -66

Redevelopment Area:

SNI Area:
USGBC LEED:

Yes

Edenvale/Great Oaks
N/A



Sanitary Sewer Systetn Capital Progratn

2009-2013 Adopted Capital Itnprovement Progratn
Detail of Capital Projects

5. Miscellaneous Projects

CSA:

CSA Outcome:

Department:

Council District:

Location:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

City-wide

City-wide

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

This ongoing allocation is used to complete minor sanitary sewer projects and to establish
contingency reserves for major projects.

This allocation is required for sewer extensions related to Traffic Program projects, and to construct
minor sewer mains to extend and cross-connect existing mains.

EXPENDITURE SCHEDULE (000'5)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 100 86
Design 410 344 690 220 295 295 295 1,795
Bid & Award 43 36 18 13 9 9 9 58
Construction 5,617 4,014 2,180 760 690 690 690 5,010
Post Construction 64 53 12 7 6 6 6 37

TOTAL 6,234 4,533 2,900 1,000 1,000 1,000 1,000 6,900

FUNDING SOURCE SCHEDULE (000'5)

Sanitary Sewer 837 336 500 500
Connection Fee Fund
Sewer Service And Use 5,397 4,197 2,400 1,000 1,000 1,000 1,000 6,400
Charge Capital
Improvement Fund

TOTAL 6,234 4,533 2,900 1,000 1,000 1,000 1,000 6,900

ANNUAL OPERATING BUDGET IMPACT (000'5)

None

Major Changes in Project Cost:
N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

4272

v - 67

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Sanitary Sewer Systetn Capital Progratn

2009-2013 Adopted Capital Itnprovetnent Progratn
Detail of Capital Projects

6. Gateway East Sanitary Sewer Improvements Phase II

Initial Start Date: 3rd Qtr. 2007

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2008

Revised Completion Date: 3rd Qtr. 2008

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Cost Elements

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

5

Various locations in the Gateway East
neighborhood

This allocation represents contributions fron1 the San Jose Redevelopn1ent Agency for sanitary
sewer inspection and lateral improvements in the Gateway East neighborhood. The project includes
the installation of cleanouts to prevent sanitary sewer backups.

Installation of c1eanouts will help prevent sanitary sewer backups and aid in the maintenance of
sewer laterals.

EXPENDITURE SCHEDULE (000'5)

Prior 2007·08 2007·08 2008·09 2009·10 2010·11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Construction

TOTAL

600

600

250

250

350

350

350

350

600

600

FUNDING SOURCE SCHEDULE (000'5)

Redevelopment Capital
Projects Fund

TOTAL

600

600

250

250

350

350

350

350

600

600

None

ANNUAL OPERATING BUDGET IMPACT (000'5)

Major Changes in Project Cost:

None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2007-2008

$103,000

4974,6125

v -68

Redevelopment Area:

SNI Area:
USGBC LEED:

Yes

Gateway East
N/A



Sanitary Sewer Systetn Capital Progratn

2009-2013 Adopted Capital Itnprovetnent Progratn
Detail of Capital Projects

7. Hydrogen Peroxide Injection Station

CSA:

CSA Outcome:

Department:

Council District:

Location:

Environmental and Utility Services

Reliable Utility Infrastructure

Environmental Services

4

On Zanker Road at Old Bayshore Highway

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:

Initial Completion Date: 4th Qtr. 2007

Revised Completion Date: 4th Qtr. 2008

Description:

Justification:

Cost Elements

This project will install a sanitary sewer hydrogen peroxide injection station in north San Jose to
decrease the production of unpleasant sewer gases.

This project should decrease the production of unpleasant sewer gases and sewer odors to address
odor complaints fronl citizens and businesses in the area.

EXPENDITURE SCHEDULE (000·5)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total . 5-Year Total

Construction

TOTAL

14

14

286

286

176

176

110

110

110

110

300

300

FUNDING SOURCE SCHEDULE (000·5)

Sewer Service And Use
Charge Capital
Improvement Fund

TOTAL

14

14

286

286

176

176

110

110

110

110

300

300

None

ANNUAL OPERATING BUDGET IMPACT (000·5)

Major Changes in Project Cost:

None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2006-2007

$300,000

4296

v -69

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Sanitary Sewer Systetn Capital Progratn

2009-2013 Adopted Capital Itnprovetnent Progratn
Detail of Capital Projects

8. Inflow a,nd Infiltration Reduction

CSA:

CSA Outcome:

Department:

Council District:

Location:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

City-wide

City-wide

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

The Inflow and Infiltration (1&1) Reduction Program is a key element of the Environmental and Utility
Services CSA Business Plan. The 1&1 Reduction projects rehabilitate sanitary sewers and manholes
that have groundwater or storm water penetration. The Flow Monitoring Program and maintenance
reports from the Department of Transportation identify sewers ranging from six inch to 36-inch in
diameter in various locations throughout the City that require rehabilitation.

This allocation is required to reduce infiltration of groundwater into the sanitary sewer collection
systems, thereby reducing the volume of effluent discharged by the San Jose/Santa Clara Water
Pollution Control Plant.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements Prior 2007·08 2007·08 2008·09 2009·10 2010·11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Development 189 129 80 20 20 20 20 160
Design 944 644 400 100 100 100 100 800
Bid & Award 35 24 32 8 8 8 8 64
Construction 8,271 3,642 5,488 872 872 872 872 8,976

TOTAL 9,439 4,439 6,000 1,000 1,000 1,000 1,000 10,000

FUNDING SOURCE SCHEDULE (OOO'S)

Sanitary Sewer 4,388 2,388 2,000 2,000
Connection Fee Fund
Sewer Service And Use 5,051 2,051 4,000 1,000 1,000 1,000 1,000 8,000
Charge Capital
Improvement Fund

TOTAL 9,439 4,439 6,000 1,000 1,000 1,000 1,000 10,000

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

Major Changes in Project Cost:

N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project. This
allocation was formerly titled "Infiltration Reduction."

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 6444 USGBC LEED: N/A

V -70



Sanitary Sewer Systetn Capital Progratn

2009-2013 Adopted Capital Itnprovetnent Progratn
Detail of Capital Projects

9. Miscellaneous Rehabilitation Projects

CSA:

CSA Outcome:

Department:

Council District:

Location:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

City-wide

City-wide

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

This ongoing allocation rehabilitates sanitary sewers that exhibit structural deterioration, corrosion,
sagging, joint separation, cracking, blockage, and stoppage. The program projects are developed
based on input from the Department of Transportation maintenance and repair records, flow
monitoring, consultant studies, staff input, and field observations.

This allocation is required due to structural deterioration of aging sewers.

EXPENDITURE SCHEDULE (000'5)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Property & Land
Design 2,814 2,296 805 230 230 230 736 2,231
Bid &Award 138 112 35 10 10 10 32 97
Construction 9,299 5,590 4,660 760 760 760 2,432 9,372

TOTAL 12,251 7,998 5,500 1,000 1,000 1,000 3,200 11,700

FUNDING SOURCE SCHEDULE (000'5)

Sanitary Sewer 4,757 2,757 2,200 1,000 800 950 700 5,650
Connection Fee Fund
Sewer Service And Use 7,494 5,241 3,300 200 50 2,500 6,050
Charge Capital
Improvement Fund

TOTAL 12,251 7,998 5,500 1,000 1,000 1,000 3,200 11,700

ANNUAL OPERATING BUDGET IMPACT (OOO~S)

None

Major Changes in Project Cost:
N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

4271

V -71

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Sanitary Sewer Systetn Capital Progratn

2009-2013 Adopted Capital Itnprovetnent Progratn
Detail of Capital Projects

10. Naglee Avenue Sanitary Sewer Replacement

Initial Start Date: 3rd Qtr. 2008

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2010

Revised Completion Date:

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

6

Naglee Avenue between Bascom Avenue and
Chapman Street and Chapman Street between
Naglee Avenue and Hedding Street

This allocation will fund the removal and replacement of approximately 5,300 linear feet of 6-inch
diameter vitrified clay pipe and the reinstatement of sanitary sewer laterals, including other
appurtenances, such as construction of new manholes and pavement restoration. This project is
located between Bascom Avenue and Chapman Street and on Chapman Street between Naglee
Avenue and Hedding Street.

This project will replace existing aging sewer lines with new pipes and increase the pipe slope to
obtain good cleaning velocity, which will minimize frequent maintenance by the Department of
Transportation.

EXPENDITURE SCHEDULE (000'5)

Cost Elements
Prior 2007·08 2007·08 2008·09 2009·10 2010·11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Development 10 10 10
Design 350 350 350
Bid &Award 5 5 5
Construction 2,153 622 2,775 2,775
Post Construction 9 9 9

TOTAL 2,518 631 3,149 3,149

FUNDING SOURCE SCHEDULE (000'5)

Sewer Service And Use
Charge Capital
Improvement Fund

TOTAL

2,518

2,518

631

631

3,149

3,149

3,149

3,149

None

ANNUAL OPERATING BUDGET IMPACT (000'5)

Major Changes in Project Cost:

None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2008-2009

$3,149,000

6524

V -72

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Sanitary Sewer Systetn Capital Progratn

2009-2013 Adopted Capital Itnprovetnent Progratn
Detail of Capital Projects

11. Rehabilitation of Sanitary Sewer Pump Stations

CSA:

CSA Outcome:

Department:

Council District:

Location:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

City-wide

City-wide

Initial Start Date: 3rd Qtr. 2008

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2009

Revised Completion Date:

Description:

Justification:

This project will support the redesign and/or replacement of aging sanitary pump stations that need
high maintenance.

Redesigning and/or replacing aging pump stations will achieve cost savings and enhance the
efficiency of the storm system.

EXPENDITURE SCHEDULE (000'5)

Cost Elements Prior 2007·08 2007·08 2008·09 2009·10 2010·11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Design 115 115 115
Bid &Award 5 5 5
Construction 375 375 375
Post Construction 5 5 5

TOTAL 500 500 500

FUNDING SOURCE SCHEDULE (000'5)

Sewer Service And Use
Charge Capital
Improvement Fund

TOTAL

None

500

500

ANNUAL OPERATING BUDGET IMPACT (000'5)

500

500

500

500

Major Changes in Project Cost:

None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2008-2009

$500,000

6527

V -73

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Sanitary Sewer Systern Capital Program

2009-2013 Adopted Capital Irnprovernent Progratn
Detail of Capital Projects

12. Spreckles Sanitary Sewer Force Main Supplement

Initial Start Date: 3rd Qtr. 2008

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2010

Revised Completion Date:

eSA:

eSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

4

Along Spreckles Avenue between Dearborn Street
and Los Esteros Road and along Los Esteros
Road to the Water Pollution Control Plant (WPCP)

This project will install a new sanitary sewer force main High Density Polyethylene pipe parallel to the
existing line and build additional manhole accesses for maintenance purposes.

Due to the aging existing sanitary sewer force main and the nature of the pipe material (asbestos
concrete), a redundant line will need to be implemented in order to provide continuous service to the
Alviso area without disruptions.

EXPENDITURE SCHEDULE (000'5)

Cost Elements Prior 2007·08 2007·08 2008·09 2009·10 2010·11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Development 36 36 36
Design 393 393 393
Construction 2,420 55 2,475 2,475
Post Construction 5 5 5

TOTAL 2,849 60 2,909 2,909

FUNDING SOURCE SCHEDULE (000'5)

Sanitary Sewer 54 54 54
Connection Fee Fund
Sewer Service And Use 2,849 6 2,855 2,855
Charge Capital
Improvement Fund

TOTAL 2,849 60 2,909 2,909

ANNUAL OPERATING BUDGET IMPACT (000'5)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2008-2009

$2,909,000

6531

V -74

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Sanitary Sewer Systetn Capital Progratn

2009-2013 Adopted Capital Itnprovetnent Progratn
Detail of Capital Projects

13. Union/Almaden Oak Sanitary Sewer Rehabilitation

Initial Start Date: 3rd Qtr. 2009

Revised Start Date: 3rd Qtr. 2007

Initial Completion Date: 2nd Qtr. 2011

Revised Completion Date: 1st Qtr. 2009

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

3

Union Street, Almaden Avenue, West Virginia
Street, Sutter Street, and Oak Street

This project funds the rehabilitation of 4,600 linear feet of 6, 8, 10, and 14-inch diameter reinforced
concrete pipe with a trench less method called cured-in-place pipe.

Based on the Department of Transportation's analysis, this project is required to alleviate
maintenance issues within this area with the rehabilitation of the sagging and broken existing sewer
pipes.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 74 66 66
Design 111 21 395 395 416
Bid &Award 20 15 15 15
Construction 1,369 1,071 1,071 1,071
Post Construction 11 11 11

TOTAL 1,574 87 1,492 1,492 1,579

FUNDING SOURCE SCHEDULE (OOO'S)

Sewer Service And Use
Charge Capital
Improvement Fund

TOTAL

1,574

1,574

87

87

1,492

1,492

1,492

1,492

1,579

1,579

None

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Major Changes in Project Cost:

None

Notes:
2008-2012 CIP - project was accelerated to begin in 2007-2008. It was originally projected to begin in 2009-2010.

FY Initiated:

Initial Project Budget:

Appn. #:

2007-2008

$1,544,000

5970

V -75

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Sanitary Sewer Systelll Capital Progralll

2009-2013 Adopted Capital Illlprovetnent Progratn
Detail of Capital Projects

14. University Avenue Sanitary Sewer Replacement

Initial Start Date: 3rd Qtr. 2008

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2010

Revised Completion Date:

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

6

University Avenue between Bascom Avenue and
Chapman Street

The project will remove and replace approximately 5,000 linear feet of 6-inch diameter vitrified clay
pipe and reinstate sanitary sewer laterals, including other appurtenances such as construction of
new manholes and pavement restoration.

This project will replace the existing aging sewer line with new pipe and increase the pipe slope to
obtain good cleaning velocity, which will minimize the frequent nlaintenance by the Department of
Transportation.

EXPENDITURE SCHEDULE (000'5)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Development 80 80 80
Design 200 200 200
Bid & Award 6 6 6
Construction 2,640 2,640 2,640
Post Construction 10 10 10

TOTAL 2,926 10 2,936 2,936

FUNDING SOURCE SCHEDULE (000'5)

Sewer Service And Use
Charge Capital
Improvement Fund

TOTAL

2,926

2,926

10

10

2,936

2,936

2,936

2,936

None

ANNUAL OPERATING BUDGET IMPACT (000'5)

Major Changes in Project Cost:
None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2008-2009

$2,936,000

6532

V -76

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Sanitary Sewer Systetn Capital Progratn

2009-2013 Adopted Capital Itnprovetnent Progratn
Detail of Capital Projects

15. Willow Glen Sanitary Sewer Rehabilitation

Initial Start Date: 3rd Qtr. 2007

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2009

Revised Completion Date:

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

6

Nevada Avenue between Lincoln and Newport
Avenues; Willow Glen Way and Telfer Avenue
between Lincoln and Newport Avenues

This project rehabilitates approximately 3,000 linear feet of 6-inch vitrified clay pipe using cured-in
place lining nlethod along Nevada Avenue between Lincoln and Newport Avenues; and along Willow
Glen Way and Telfer Avenue between Lincoln and Newport Avenues.

This project rehabilitates an existing sewer pipe that is moderately in deteriorated condition.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 4 4 4
Design 39 39 39
Bid & Award 12 12 12
Construction 1,033 57 1,195 1,195 1,252
Post Construction 10 10 10

TOTAL 1,088 112 1,205 1,205 1,317

FUNDING SOURCE SCHEDULE (OOO'S)

Sanitary Sewer 88 62 26 26 88
Connection Fee Fund
Sewer Service And Use 1,000 50 1,179 1,179 1,229
Charge Capital
Improvement Fund

TOTAL 1,088 112 1,205 1,205 1,317

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2007-2008

$1,128,000

5961

V -77

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Sanitary Sewer System Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

16. Fee Administration

CSA:

CSA Outcome:

Department:

Council District:

Location:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

N/A
N/A

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

Cost Elements

This allocation provides funding for the Public Works Development Program to collect Sanitary
Sewer Connection Fees.

This allocation is necessary to pay for the cost of collecting fees.

EXPENDITURE SCHEDULE (000'5)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Program Management

TOTAL

106

106

106

106

111

111

117

117

120

120

123

123

125

125

596

596

FUNDING SOURCE SCHEDULE (000'5)

Sanitary Sewer
Connection Fee Fund

TOTAL

106

106

106

106

111

111

117

117

120

120

123

123

125

125

596

596

None

ANNUAL OPERATING BUDGET IMPACT (000'5)

Major Changes in Project Cost:

N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

5241

V -78

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Sanitary Sewer Systetn Capital Progratn

2009-2013 Adopted Capital Itnprovetnent Progratn
Detail of Capital Projects

17. Flow Monitoring Program (Master Planning)

CSA:

CSA Outcome:

Department:

Council District:

Location:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

City-wide

City-wide

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

Cost Elements

This allocation funds the establishment of a city-wide sanitary sewer master plan. The master plan is
intended to study and develop a system to identify capacity improvement needs. The sanitary sewer
system is divided into five areas - North, South, Central, East, and West. A Sanitary Sewer System
Master Plan was completed for the North, South, and Central areas in June 2004. Sanitary sewer
master planning for the East and West areas is anticipated to begin in future fiscal years. Ongoing
funding will provide for future updates, flow analysis, and condition assessment studies to support
the City's Sanitary Sewer Management Plan (SSMP) requirements.

This allocation is necessary to isolate the sanitary sewer system for master planning, sewage flow
diversions, and system analysis for the collection system and the Water Pollution Control Plant.

EXPENDITURE SCHEDULE (000'5)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Master Plan/Study

TOTAL

5,430 3,410

5,430 3,410

3,312 1,000 1,000 1,000 1,000

3,312 1,000 1,000 1,000 1,000

7,312

7,312

FUNDING SOURCE SCHEDULE (000'5)

Sanitary Sewer 2,326 706 2,262 500 500 500 500 4,262
Connection Fee Fund
Sewer Service And Use 3,104 2,704 1,050 500 500 500 500 3,050
Charge Capital
Improvement Fund

TOTAL 5,430 3,410 3,312 1,000 1,000 1,000 1,000 7,312

ANNUAL OPERATING BUDGET IMPACT (000'5)

None

Major Changes in Project Cost:

N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

4696,4964

V -79

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Sanitary Sewer Systelll Capital Progralll

2009-2013 Adopted Capital Illlprovelllent Progralll
Detail of Capital Projects

18. Geographic Information System (GIS)

CSA:

CSA Outcome:

Department:

Council District:

Location:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

City-wide

City-wide

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

Cost Elements

This ongoing allocation funds the prorated contribution for staff and consultant support for the
computerized Geographic Information System (GIS). This system is used for tracking, monitoring,
accessing, analyzing, and managing sanitary sewer projects.

This allocation ensures cost-effective, tinlely, and reliable delivery of sanitary program projects.

EXPENDITURE SCHEDULE (000'5)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Program Management

TOTAL

53

53

24

24

149

149

40

40

40

40

40

40

40

40

309

309

FUNDING SOURCE SCHEDULE (000'5)

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use 53 24 149 40 40 40 40 309
Charge Capital
Improvement Fund

TOTAL 53 24 149 40 40 40 40 309

ANNUAL OPERATING BUDGET IMPACT (000'5)

None

Major Changes in Project Cost:
N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

4131

v - 80

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Sanitary Sewer Systetn Capital Progratn

2009-2013 Adopted Capital Itnprovetnent Progratn
Detail of Capital Projects

19. Infrastructure - Sanitary Sewer Condition Assessment

CSA:

CSA Outcome:

Department:

Council District:

Location:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

City-wide

City-wide

Initial Start Date: 3rd Qtr. 2008

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2009

Revised Completion Date:

Description:

Justification:

Cost Elements

This project funds the establishment of a city-wide sanitary sewer master plan to perform a sanitary
sewer condition assessment in order to identify locations in need of rehabilitation and capacity
irnprovements.

This allocation will fund the cost of management, research, and system analysis needed for sanitary
master planning, sewage flow diversions, and the collection system.

E~PENDITURE SCHEDULE (000'5)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Master Plan/Study

TOTAL

Sewer Service And Use
Charge Capital
Improvement Fund

TOTAL

None

Major Changes in Project Cost:

None

Notes:

915

915

FUNDING SOURCE SCHEDULE (000'5)

915

915

ANNUAL OPERATING BUDGET IMPACT (000'5)

915

915

915

915

915

915

915

915

FY Initiated:

Initial Project Budget:

Appn. #:

2008-2009

$915,000

6521

Redevelopment Area:

SNI Area:
USGBC LEED:

v - 81

N/A
N/A
N/A



Sanitary Sewer Systelll Capital Progralll

2009-2013 Adopted Capital Illlprovernent Progralll
Detail of Capital Projects

20. Payments to West Valley Sanitation District

CSA:

CSA Outcome:

Department:

Council District:

Location:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

N/A
N/A

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

This allocation reimburses the West Valley Sanitation District for the City's share of potential joint
sanitary sewer projects within their jurisdiction.

This allocation will fund rehabilitation projects required due to structural deterioration.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Transfer to Other 10 10 10 10 10 10 10 50
Agencies

TOTAL 10 10 10 10 10 10 10 50

FUNDING SOURCE SCHEDULE (OOO'S)

Sanitary Sewer
Connection Fee Fund

TOTAL

10

10

10

10

10

10

10

10

10

10

10

10

10

10

50

50

None

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Major Changes in Project Cost:
N/A

Notes:

Project schedule dates and selected budget infornlation are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

4230

v - 82

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Sanitary Sewer Systetn Capital Progratn

2009-2013 Adopted Capital Itnprovetnent Progratn
Detail of Capital Projects

21. Permit Review and Inspection for Outside Agencies

CSA:

CSA Outcome:

Department:

Council District:

Location:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

City-wide

City-wide

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

Cost Elements

City staff performs many services for the review and inspection of projects for the Santa Clara Valley
Water District. As is customary practice between public agencies, and per State law, the City and
Water District do not charge one another for these services. Therefore, neither entity recovers its
costs from the other.

City staff reviews plans, issues encroachment permits, and inspects the construction of Water
District projects that are located within, or will impact, the City's right-of-way. Staff work is essential
to ensure the safety of construction activities of the Water District's contractor, and the quality control
of these projects. Failure to do so will result in the increased potential for undesirable traffic impacts
(e.g. accidents) and impacts of the contractor's activities on public and private utility infrastructure.

EXPENDITURE SCHEDULE (000'5)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Program Management

TOTAL

75

75

75

75

75

75

75

75

75

75

75

75

75

75

375

375

FUNDING SOURCE SCHEDULE (ODD'S)

Sewer Service And Use
Charge Capital
Improvement Fund

TOTAL

75

75

75

75

75

75

75

75

75

75

75

75

75

75

375

375

None

ANNUAL OPERATING BUDGET IMPACT (000'5)

Major Changes in Project Cost:

N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

5149
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Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Sanitary Sewer Systetn Capital Progratn

2009-2013 Adopted Capital Im.provem.ent Program.
Detail of Capital Projects

22ft Preliminary Engineering

CSA:

CSA Outcome:

Department:

Council District:

Location:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

City-wide

City-wide

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Jus'tification:

Cost Elements

This allocation provides funding to support preliminary engineering for sanitary sewer related
projects, including surveys and evaluations of project impacts on the sanitary sewer systenl.

Preliminary engineering is required to define the scope and develop cost effective solutions to
sanitary sewer issues.

EXPENDITURE SCHEDULE (000'5)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development

TOTAL

731

731

531

531

700

700

610

610

600

600

615

615

600

600

3,125

3,125

FUNDING SOURCE SCHEDULE (000'5)

Sanitary Sewer 731 531 700 700
Connection Fee Fund
Sewer Service And Use 610 600 615 600 2,425
Charge Capital
Improvement Fund

TOTAL 731 531 700 610 600 615 600 3,125

ANNUAL OPERATING BUDGET IMPACT (000'5)

None

Major Changes in Project Cost:
N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

4273
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Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Sanitary Sewer Systetn Capital Progratn

2009-2013 Adopted Capital Itnprovetnent Progratn
Detail of Capital Projects

23. Program Management

CSA:

CSA Outcome:

Department:

Council District:

Location:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

City-wide

City-wide

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

Cost Elements

This allocation provides funding for the administration, management, and monitoring of sanitary
sewer system capital improvement projects. This allocation also provides funding for staff to respond
to new California Regional Water Quality Control Board (RWQCB) reporting requirements on
sanitary sewer overflows. In addition, this allocation provides funding to prepare and implement a
Sewer System Management Plan (SSMP), which includes a capacity and condition evaluation
required by the RWQCB.

Staff support is necessary to respond to and meet regional water quality requirements and
implement sanitary sewer system capital inlprovement projects.

EXPENDITURE SCHEDULE (000'5)

Prior 2007·08 2007·08 2008·09 2009·10 2010·11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Program Management

TOTAL

415

415

415

415

400

400

400

400

400

400

400

400

400

400

2,000

2,000

FUNDING SOURCE SCHEDULE (000'5)

Sanitary Sewer 100 100 400 100 400 390 1,290
Connection Fee Fund
Sewer Service And Use 315 315 400 300 10 710
Charge Capital
Improvement Fund

TOTAL 415 415 400 400 400 400 400 2,000

ANNUAL OPERATING BUDGET IMPACT (000'5)

None

Major Changes in Project Cost:
N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

4286
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Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Sanitary Sewer System Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

24. Public Works Capital Management Costs

CSA:

CSA Outcome:

Department:

Council District:

Location:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

City-wide

City-wide

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

Cost Elements

This allocation funds the fair share of Public Works Department administrative and management
costs necessary to ensure the delivery of capital projects.

This allocation is required to recover the actual administrative and management costs incurred when
delivering capital projects.

EXPENDITURE SCHEDULE (000 15)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Program Management

TOTAL

869 1,169

869 1,169

1,012 1,012 1,012 1,012 1,012

1,012 1,012 1,012 1,012 1,012

5,060

5,060

FUNDING SOURCE SCHEDULE (000 15)

Sanitary Sewer 349 278 143 143 143 143 143 715
Connection Fee Fund
Sewer Service And Use 520 891 869 869 869 869 869 4,345
Charge Capital
Improvement Fund

TOTAL 869 1,169 1,012 1,012 1,012 1,012 1,012 5,060

ANNUAL OPERATING BUDGET IMPACT (00015)

None

Major Changes in Project Cost:
N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

6000
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Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Sanitary Sewer Systelll Capital Progralll

2009-2013 Adopted Capital Illlprovelllent Progralll
Detail of Capital Projects

25. Public Works Engineering Services Equipment (Materials Lab)

CSA:

CSA Outcome:

Department:

Council District:

Location:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

N/A
N/A

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

Cost Elements

This ongoing allocation funds the purchase of equipment necessary to perfornl quality assurance
testing on materials used in sewer rehabilitation projects.

This allocation is necessary to meet Public Works Department's ongoing Materials Testing Lab
equipment replacement needs.

EXPENDITURE SCHEDULE (000'5)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5·Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Equipment

TOTAL

38

38

38

38

40

40

40

40

40

40

40

40

40

40

200

200

FUNDING SOURCE SCHEDULE (000'5)

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use 38 38 40 40 40 40 40 200
Charge Capital
Improvement Fund

TOTAL 38 38 40 40 40 40 40 200

ANNUAL OPERATING BUDGET IMPACT (000'5)

None

Major Changes in Project Cost:
N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

4135,5749
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Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Sanitary Sewer System Capital Program

2009-2013 Adopted Capital Improvement Program

Summary of Projects that Start after 2008-2009

Project Name: 30" Old Bayshore Rehabilitation
5-Year CIP Budget: $3,450,000

Total Budget: $3,450,000
USGBC LEED N/A

Council District: 4
Estimated Start Date: 3rd Qtr. 2010
Estimated End Date: 2nd Qtr. 2012

Description: This project consists of, but not limited to, the rehabilitation of approximately 5,200
linear feet of 30-inch diameter vitrified clay pipe (VCP), rehabilitation of 20 existing
sanitary manholes and reconnection of active sanitary sewer service laterals.

Project Name: Almaden Road Supplement Sewer
Rehabilitation (North)

5-Year CIP Budget: $2,031,000
Total Budget: $2,031,000
USGBC LEED N/A

Council District: 3 ,7
Estimated Start Date: 3rd Qtr. 2009
Estimated End Date: 2nd Qtr. 2011

Description: This project funds the rehabilitation of approximately 3,691 feet of 42-inch to 48-inch
diameter reinforced concrete pipe (RCP) with a cured-in-place pipe liner.

Project Name: Almaden Road Supplement Sewer
Rehabilitation (South)

5-Year CIP Budget: $2,333,000
Total Budget: $2,333,000
USGBC LEED N/A

Council District: 6
Estimated Sta.rt Date: 3rd Qtr. 2009
Estimated End Date: 2nd Qtr. 2011

Description: This project funds the rehabilitation of approximately 4,834 feet of 36-inch to 48-inch
diameter reinforced concrete pipe with cured-in-place pipe liner.

Project Na.me: Blossom Hill Road Supplement
5-Year CIP Budget: $500,000

Total Budget: $500,000
USGBC LEED N/A

Council District: 9
Estimated Start Date: 3rd Qtr. 2010
Estimated End Date: 2nd Qtr. 2011

Description: This project will construct a 12-inch 140 feet sewer on Blossom Hill Road at Dellwood
Way and Kooser Road intersection to divert all flow away from the Almaden
Expressway.

Project Name: Capitol Avenue Sanitary Sewer
Improvement

5-Year CIP Budget: $1,675,000
Total Budget: $1,675,000
USGBC LEED N/A

Council District: 4
Estimated Start Date: 3rd Qtr. 2011
Estimated End Date: 2nd Qtr. 2013

Description: This project funds the replacement of approximately 3,520 linear feet of existing eight
inch diameter sanitary sewer pipes with the required 12-inch diameter sanitary sewer
pipes on Capitol Avenue, north of Battaglia Court to Hostetter Road.
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Sanitary Sewer Systelll Capital Progralll

2009-2013 Adopted Capital Illlprovelllent Progratn

Summary of Projects that Start after 2008-2009

Project Name: Coleman Road Sanitary Sewer
Improvement

5-Year CIP Budget: $2,629,000
Total Budget: $2,629,000
USGBC LEED N/A

Council District: 10
Estimated Start Date: 3rd Qtr. 2010
Estimated End Date: 2nd Qtr. 2012

Description: This project funds the replacement of approximately 6,260 linear feet of existing 8-inch
to 10-inch diameter sanitary sewer pipes with the required 12-inch to 18-inch diameter
sanitary sewer pipes on Coleman Road between Sentinel Street and Almaden
Expressway.

Project Name: Cropley Avenue Sanitary Sewer
Improvement

5-Year CIP Budget: $4,529,000
Total Budget: $4,529,000
USGBC LEED N/A

Council District: 4
Estimated Start Date: 3rd Qtr. 2010
Estimated End Date: 2nd Qtr. 2012

Description: This project funds the replacement of approximately 4,150 linear feet of existing 10
inch diameter sanitary sewer pipes with the required 12-inch and 15-inch diameter
sanitary sewer pipes on Cropley Avenue between Morrill Avenue and Capitol Avenue.

Project Name: Fourth Major Interceptor, Phase liB
5-Year CIP Budget: $3,400,000

Total Budget: $3,400,000
USGBC LEED N/A

Council District: 4
Estimated Start Date: 3rd Qtr. 2009
Estimated End Date: 2nd Qtr. 2011

Description: This allocation will fund the rehabilitation of approximately 2,500 linear feet of 84-inch
diameter reinforced concrete pipe (RCP) along Zanker Road between Structure A and
HolgerWay.

Project Name: Foxworthy Avenue Sanitary Sewer
Improvement

5-Year CIP Budget: $2,519,000
Total Budget: $2,519,000
USGBC LEED N/A

Council District: 9
Estimated Start Date: 3rd Qtr. 2011
Estimated End Date: 2nd Qtr. 2013

Description: This project improves the capacity of approximately 3,910 feet of sewer on Foxworthy
Avenue between Meridian Avenue and Plummer Avenue by upsizing the existing 10
inch to 12-inch sewer to a 15-inch sewer.
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Sanitary Sewer Systetn Capital Progratn

2009-2013 Adopted Capital Itnprovernent Progratn

Summary of Projects that Start after 2008·2009

Project Name: Jacob Avenue Sanitary Sewer
Improvement

5-Year CIP Budget: $2,825,000
Total Budget: $2,825,000
USGBC LEED N/A

Council District: 9
Estimated Start Date: 3rd Qtr. 2012
Estimated End Date: 2nd Qtr. 2013

Description: This project improves the capacity of approximately 4,510 feet of sewer on Jacob
Avenue between Meridian Avenue and Myrtle Avenue by upsizing the existing 10-inch
sewer to a 15-inch sewer.

Project Name: Morrill Avenue/Sierra Road Sanitary
Sewer Improvement

5-Year CIP Budget: $2,400,000
Total Budget: $2,400,000
USGBC LEED N/A

Council District: 4
Estimated Start Date: 3rd Qtr. 2010
Estimated End Date: 2nd Qtr. 2012

Description: This project funds the replacement of approximately 4,140 linear feet of existing eight
inch and 10-inch dian1eter sanitary sewer pipes with the required 12-inch diameter
sanitary sewer pipes on Morrill Avenue and Sierra Road between Zion Lane and
Hostetter Road.

Project Name: Parkmoor-Meridian Sanitary Sewer
Rehabilitation

5-Year CIP Budget: $2,000,000
Total Budget: $2,000,000
USGBC LEED N/A

Council District: 6
Estimated Start Date: 3rd Qtr. 2012
Estimated End Date: 2nd Qtr. 2013

Description: This project rehabilitates approximately 2,853 feet of 33-inch diameter reinforced
concrete pipe (RCP) with cured-in-place pipe (CIPP) liner on Pedro Street between
Meridian Way and Northrup Avenue, and on Northrup Avenue between Parkn100r
Avenue and Pedro Street.

v -91



Sanitary Sewer Systetn Capital Progratn

2009-2013 Adopted Capital Itnprovetnent Progratn

Summary of Projects with Close-out Costs Only in 2008-2009

Project Name: 84" RCP Interceptor, Phases VB & VIB
5-Year CIP Budget: $529,000

Total Budget: $8,496,000

Council District: 3, 4
USGBC LEED: N/A

Initial Start Date: 3rd Qtr. 2004

Revised Start Date:
Initial End Date: 1st Qtr. 2007

Revised End Date: 4th Qtr. 2008

Description: This project rehabilitates approximately 4,800 linear feet of 84-inch diameter
reinforced concrete pipe with a segmented slipliner. Phases VB and VIB are located
on North 4th Street from Commercial Street to Old Bayshore Highway.

Project Name: Alum Rock Avenue Sanitary Sewer
Rehabilitation

5-Year CIP Budget: $160,000

Total Budget: $1,025,000

Council District: 5
USGBC LEED: N/A

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:
Initial End Date: 2nd Qtr. 2007

Revised End Date: 4th Qtr. 2008

Description: This project funds the rehabilitation of approximately 1,700 linear feet of 6-inch
dian1eter cast iron sewer with a trenchless method called cured-in-place pipe.

Project Name: Julian-Sunol Supplemental Sewer
Rehabilitation

5-Year CIP Budget: $314,000
Total Budget: $1,521,000

Council District: 3
USGBC LEED: N/A

Initial Start Date: 3rd Qtr. 2009
Revised Start Date: 3rd Qtr. 2007

Initial End Date: 2nd Qtr. 2011
Revised End Date: 4th Qtr. 2008

Description: This project funds the rehabilitation of approximately 3,645 feet of 48-inch diameter
reinforced concrete pipe with cured-in-place pipe liner.
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